From: Gary Moore

To: Halasz, Stephen (Austin TX-US)
Subject: Re: Falcon update

Date: 06/19/2011 06:23 PM
Stephen:

An email update is perfect. | need to keep aware of what is going on an the progress that is
happening. You updates need to talk about what you have done that week, what is planned for
the next week, and where you are on the schedule to complete the Removal Action project.
These updates are very important if you intend to convince others that NORCO is serious about
not only completing the Removal as agreed but also your commitment to do the RI/FS. If
NORCO is not performing on the Removal then it will never get the RI/FS.

Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

"Halasz, Stephen (Austin, TX-US)" ---06/17/2011 09:20:10 AM---Gary, I'll plan on sending you
an update each week on Friday, will an email be sufficient or would y
From:  "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA
Cc: Richard Bergner <rbergner@rfblaw.net>

Date: 06/17/2011 09:20 AM
Subject: Falcon update

Gary,

I'll plan on sending you an update each week on Friday, will an email be sufficient or would you
like a written report?

All the liquid waste has been transferred from Tanks 17 to 24 into Tank 30. For the last two days
we have been pumping from Tank 10 into Tank 30. Last month when we gauged the tanks we
were unable to get a liquid volume on Tank 10 due to the sight gauges not working on the tank.
Since we began pumping we have estimated that Tank 10 contains approximately 400,000
gallons of water with an inch or two of oil, which is substantially more than we anticpated. We
began picking up some oil so we’re renting a frac tank to store the oil. We’ve obtained a sample
and depending on the results we’re hoping that Mid-States can recycle the oil once we separate
it from the water.

We’ve contacted the TCEQ and have agreed on a format and the requirements for the land
application permit. We anticipate that the permit will take approximately one month to
complete.
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Stephen Halasz P.G.

Program Manager
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